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RFP No.: HSR 14-32

Request for Proposal for Design-Build
Services for Construction Package 4

Book IV, Part A — ROW Acquisition Plan

RFP No.: HSR 14-32 - INITIAL RELEASE - 05/27/2015
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ROW Group Number: 1
Proposed Availability Non-Railroad Group: 8/27/2016
Proposed Availability Railroad Group: n/a

ROW Group Number: 2
Proposed Availability Non-Railroad Group: 9/6/2016
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ROW Group Number: 4
Proposed Availability Non-Railroad Group: 7/28/2016
Proposed Availability Railroad Group: n/a
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ROW Group Number: 5
| Proposed Availability Non-Railroad Group: 7/28/2016
=i Proposed Availability Railroad Group: n/a
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ACQUISITION PLAN
Figure 1 of 3

Based on Environmental Footprint as of December 2013
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Limits of Construction Package 4 Updated January 2015
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;{ | ROW Group Number: 6
‘l“'"‘—-'Bj Proposed Availability Non-Railroad Group: 10/5/2016
R § Proposed Availability Railroad Group: n/a
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ROW Group Number: 7
Proposed Availability Non-Railroad Group: 9/6/2016
Proposed Availability Railroad Group: 1/19/2017
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| ROW Group Number: 8
| | Proposed Availability Non-Railroad Group: 7/28/2016
| | Proposed Availability Railroad Group: 1/19/2017
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i ROW Group Number: 9A
Proposed Availability Non-Railroad Group: 8/13/2017
Proposed Availability Railroad Group: 1/19/2017
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ROW Group Number: 9B
Proposed Availability Non-Railroad Group: 12/15/2016
Proposed Availability Railroad Group: 1/19/2017
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Construction Package 4 Figure 2 of 3
Based on Environmental Footprint as of December 2013
Limits of Construction Package 4 Updated January 2015
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Proposed Avallablllty Non Railroad Group: 8/27/2016
Proposed Availability Railroad Group: 1/19/2017

ROW Group Number: 11
Proposed Availability Non-Railroad Group: 8/7/2016
Proposed Availability Railroad Group: 1/19/2017

_ | ROW Group Number: 12
Proposed Availability Non-Railroad Group: 1/14/2017
Proposed Availability Railroad Group: 1/19/2017

2| ROW Group Number: 13
| Proposed Availability Non-Railroad Group: 8/27/2016
Proposed Availability Rallroad Group: n/a
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ROW Group Number: 14
Proposed Availability Non-Railroad Group: 9/26/2016
i Proposed Availability Railroad Group: 1/19/2017
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Construction Package 4 Figure 3 of 3

Based on Environmental Footprint as of December 2013
Limits of Construction Package 4 Updated January 2015
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